
  

Corrigendum Number 1 with regard to Request for Quotation 

(RFQ) 

Feasibility study to evaluate the technical, environmental and social 

viability of canal restoration in Fort Kochi under the Kochi Smart Canal 

Project 

 

Revised Time Frame 

Publication of tender on ICLEI South Asia Website – 19th May 2025 

Last date of acceptance of quotes: 30th May 2025 

Date of announcement of successful bidder: 6th June 2025 

Issue of work order to winning bidder: 6th June 2025 

Technical Assessment- Within 3 months from award of work 
 
Data Collection- Within 2 months from award of work 
 

Work related to Phytorid Wastewater Treatment System - Within 2.5 months from award of 

work 

 

Cost and Schedule Estimation - Within 3 months from award of work  

 

Environmental and Social Assessment- Within 2.5 months from award of work  

 

Risk Analysis and Mitigation- Within 2.5 months from award of work  

 

Draft Feasibility Report- Within 3.5 months from award of work 

 

Final Feasibility Report, after incorporation of all comments- Within 4 months from award of 

work (5th October 2025) 

 

 

 


